From: Laurie Mann

To: Mann, Laurie

Subject: Fw: Washington TMDLs

Date: Tuesday, May 09, 2017 3:02:02 PM
Attachments: TMDLSchedule 102006.xls

From: Laurie Mann/R10/USEPA/US

To: Ragsdale.Dave@mailhub.epa.gov@EPA, Don Martin/R10/USEPA/US@EPA, Helen Rueda/R10/USEPA/US@EPA, Jayne
Carlin/R10/USEPA/US@EPA, Laurie Mann/R10/USEPA/US@EPA, Leigh Woodruff/R10/USEPA/US@EPA, Mark
Filippini/R10/USEPA/US@EPA, Martha Turvey/R10/USEPA/US@EPA, Tracy Chellis/R10/USEPA/US@EPA, WilliamC
Stewart/R10/USEPA/US@EPA, Lisa Jacobsen/R10/USEPA/US@EPA, Jennifer Wu/R10/USEPA/US@EPA, Rick
Seaborne/R10/USEPA/US@EPA, Magali Prevost/R10/USEPA/US@EPA, Larry Gadbois/R10/USEPA/US@EPA, Adrianne
Allen/R10/USEPA/US@EPA, Valentina Cabrera-Stagno/DC/USEPA/US@EPA, Donna Walsh/R10/USEPA/US@EPA, Bruce
Cleland/R10/USEPA/US@EPA, David Croxton/R10/USEPA/US@EPA,

Date: 10/23/2006 10:21 AM

Subject: Washington TMDLs

Wu -

In preparation for our workload planning meeting tomorrow:

A few weeks ago | sent out an e-mail summarizing two TMDLSs that need EPA project leads in
Washington (Yakima toxics / pesticides PCBs and Upper Chehalis). Helen reminded me that she is
assigned to the Yakima project, and is already working with Ecology. Having a second brain on this
project would still be a nice idea, since Ecology is already calling this project "toxzilla."

Ragsdale has volunteered to take the Upper Chehalis TMDL, for which | am feeling incredibly grateful to
him - but Dave C asked that we not make assignments until after the workload meeting tomorrow, so if
any of you are still interested in this project, we can discuss that tomorrow.

My earlier description of both projects is copied below.

Also, | have attached a spreadsheet that outlines every single TMDL that is currently under development
at Ecology. Dave, | thought this would be of most interest to you, since | haven't yet showed you how
many projects are underway at Ecology. The EPA staff person assigned to each project is mentioned in
the last column (note: this is Ecology's spreadsheet - - so if you see errors please let me know and I'l
pass that information on to Ron).

Yakima River toxics, pesticides and PCB TMDL. This will be a high EPA involvement TMDL. Ecology
staff are relatively experienced (Ryan Anderson and Mark Peterschmidt), but there are some interesting
challenges: concerns / interests of the Yakama Nation, and "revision" of the existing Yakima River DDT
TMDL to incorporate human health criteria, as well as the typical challenges of a toxics TMDL. This
TMDL has already been nick-named "Toxiczilla." Helen is the lead - but this could be a good project for
two EPA people (with one person focusing on the technical toxics issues; the 2nd person focusing on the
Tribal and TMDL approval issues).

Upper Chehalis. This is an extremely low involvement TMDL. Ecology indicated to me that a TMDL may
not be needed, as the low pH may be a "natural condition." EPAs role would be to touch base with Dave
Rountry (Southwest Regional office) and make sure Ecology is understanding the situations in which a
TMDL is needed (vs. making a natural condition determination).

(See attached file: TMDLSchedule_102006.xIs)

Laurie Mann

EPA Region 10 Watershed Unit
206-553-1583
mann.laurie@epa.gov
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Sheet1

		WRIA Nr		Region		TMDL and (Nr)		1996 WBID		Parameter(s)		Number of Segments		JNRC		2514		Begin Technical Work		QAPP		Complete Technical Report		Complete Public Process		Summary Implement-ation Strat (SIS)		Submit TMDL & Transmittal Letter		Detailed Implement-ation Plan (DIP)		Implement-ation		Remarks/Status		Approved Submitted		Under Development

		37-38		CRO		Yakima Area Urban Creeks/Moxie, WideHollow , Cowiche Creeks     ( 5 )                 L		WA-37-1048     WA-37-1047  WA-38-381015		FC						x		FY04		11/04 6/1/2004		5/07 2/1/2007						Aug-07						FY04 List.  R. Anderson; J. Joy; L. Gadbois. Kickoff 3/25/04. Kickoff 7/25/06.  H. Rueda

		37-38		CRO		Yakima River		WA-37-1020     WA-38-1010  WA-39-1030		Toxics						x		FY07     (Jul-06)		Mar-06														FY07 List.  M. Peterschmidt; J. Creech; R. Anderson; A. Johnson.

		38		CRO		Naches River     ( 18)       L		WA-38-1010		Temperature								FY04		6/04 10/1/2004		Mar-07												FY04 List. M. Peterschmidt; S. Brock; R. Anderson.  D. Ragsdale. Kickoff 10/15/03

		39		CRO		Upper Yakima Tribs  (22 ) .                  .                                          L		WA-39-1070 WA-39-1060		Temperature				x		x		FY05		May-05		pending?												FY05-FY07 List. J. Creech. A. Stohr; L. Gadbois. Kickoff 5/10/06.

						Wenatchee River Basin ( )          ..                                       M				FC						x		Fy03		Jun-03		© 12/05						Dec06 5/1/2006						Same as below

		45		CRO		Wenatchee River Basin ( )          ..                                       M		WA-45-1010 WA-45-1020		DO; pH;						x		FY-03		Jun-03		April 06 Mar/05						Jun 07 Dec 06 Mar06						FY02 List.  D. Schneider; J. Carrol;G. Pelletier;  L. Gadbois. Kickoff 3/26/02				c

		45		CRO		( )				Temperature				x		x		FY 03		Jun-03		Aug-05						Dec 06  May 06  Mar 06						N Cristea

		45		CRO		Mission Creek ( 13)    M		WA-45-1011		DDT; DDE; Guthion; Pesticides						x		FY02		4/03 8/1/2003		Oct/04 May-04 3/1/2004						Mar07 3/1/2006						FY02 List. D. Schneider; D. Serdar;  L. Gadbois.				c

		45		CRO		Wenatchee National Forest		WA-45-1010 WA-45-1020		Temperature				x		x		FY02		*Jul-02		©Nov 03 6/1/2003						CRO Integrate		N/A				Partnership with USFS. D. Schneider; T. Whiley/B. Cleland; D. Ragsdale.  * work plan. CRO will package for submittal.

										Toxics								May-05		N/A		2/07 9/06 6/06						Aug-07						Same as below   A. Johnson. Kickoff 11/21/05

		34		ERO		SF. Palouse River    (  )    L		WA-34-1020		FC,pH,DO,Ammonia								Aug-05		6/2006 6/1/2005		Jun-08												FY05 List.  E. Snouwaert;J. Carroll; Bill Stewart. Kickoff 11/21/05.

		34		ERO		Palouse River    (  )          L		WA-34-1020		Temperature								Nov-06		Jun-06		Jun-08												J. Carroll.  Same as above

		32		ERO		Walla Walla, Touchet Rivers & Mill Creek ( )  .                                   .                           M		WA-32-1010		Temperature								FY04		Aug-03		9/06 Jul/05 Apr05						6/07   11/1/2006						FY02 List. K. Baldwin; J Joy Proj. Mgr; A. Stohr;  H. Rueba;  Kickoff 3/7/02. Proj. Expansion.

						(FC 11)		WA-32-1010		FC								FY02		Aug-06		Dec-05						2/07 10/6/2006						J Joy - see above

		32		ERO		Walla Walla, Touchet Rivers & Mill Creek ( 15)  .            (conventionals)          M		WA-32-1010		pH, DO,								FY02		Aug-02		3/06      Jul 05 4/1/2005						DO- 6/07 11/06						FY02 List. K. Baldwin; G. Pelletier Mgr; A. Stohr;  H. Rueba;  Kickoff 3/7/02.

		35		ERO		Tucannon-Pataha Creeks. (  )		WA-35-2010 Wa-35-2013		Temp;FC;pH; Turbidity						x		FY07																FY07 List.  D. Gray.  Streamlined w/ 2514 PU Lead.  L. Mann

		41/43		ERO		Moses Lake,    (1)          M		WA-41-9250 WA-41-1010 WA-41-2010		Total Phosphorus								Sep-00		Mar-01		©6/06 1/3/2002		Dec-02		Mar-03		On Hold 6/1/2003		Sep-04				Complete load for Moses Lake.D.Knight; B Cusimano; J. Carroll; C Pitz; L Gadbois.  On Leg. Hold 3/03,to 2007. Publish Tech Rpt 6/05				e

		41/43		ERO		Rocky Ford Cr, Crab Cr.    (2)                                   M		WA-41-9250 WA-41-1010 WA-41-2010		Temp.; pH; DO														Dec-02										D.Knight; B Cusimano;				e

		55		ERO		Little Spokane River    (     ) .                                       M		WA-55-1010 WA-55-1011 WA-55-1012		DO; pH;FC;Temp.								FY04		Jun-04		Jul-07						Dec-07						FY04 List. J. Jones. Dr Shulin Chen WSU- Grant/Contract; K. Erickson; J. Joy. D. Ragsdale.

		56		ERO		Hangman Creek/Latah Cr.       .   (  )                                M		WA-56-1010		DO; FC;Sus.Sed; Temp.						x		FY04		Jan-04		5/07 5/06       5/05						12/07  8/07 9/06 12/05						FY04 List. E. Snouwaert;  J. Joy; D. Ragsdale.  Spokane CD;  Kickoff 2/10/04.

		41		ERO		BOR Waterways - (1) Ammonia; Quincy industrial												Jan-93		None		Jan-94		Nov-95		N/A		Sep-98		permit		Dec-01		Start 4/99.  Permit issued 1/96 Approved 10/7/98

		42		ERO		Sun Lakes; (5)  Nutrients												N/A		Jun-96		Jul-98		N/A		N/A		N/A		N/A		N/A		Not 303(d).  Region will not submit as TMDL

		54-57		ERO		Spokane River    (2)		same		PCB /Fish Tissue						x				9/03 6/03 3/1/2003		9/06 Aug05 5/1/2005						12/07 2/06   10/1/2005		Jan-09				Drea Traumer; D. Serdar;D. Ragsdale; Kickoff 3/25/03.

		54-57		ERO		Spokane River & Lake  Spokane (3)              H		WA-54-1010 WA-57-1010 WA-54-9040		DO/BOD loading study						Partial		Jul-98		Nov-00		©Dec-04 Sep03 May03		Aug-02		Mar-06		3/07 7/05 Mar 05 1/1/2005		Apr-08				B. Cusimano; D Ragsdale.  UAA -Conssidered.  Managed Implementation Plan.-Delayed				e

		54-57		ERO		Spokane;   phosphorus model update		WA-54-1010		Phosphorus						Partial		Jul-98		Nov-00		©Dec-04 Sep03 May03		Aug-02		Mar-06		3/07 7/05      Mar 05 1/1/2005		Apr-08				Combine with above.				e

		54-57		ERO		Spokane River ( )		unlisted		TDG						Partial		FY03		N/A		10/05 7/1/2005										FERC		FY03 List. J. Bellatty; J. Perodi; P. Pickett; H. Rueda. Possible study only. FERC Cert.

		54-57		ERO		Spokane River ( )		WA-54-1010		Temperature						x		FY03				EPA												FY03 List.  J. Perodi; P. Pickett.   Listing addressed by EPA mainstem Col. TMDL. Awaiting EPA coordination: impairments across jurisdictions. On Hold.(Rick Parkin)

		57		ERO		Newman Lake  (1)              L		WA-57-9020		Total Phosphorus								FY04		N/A		©4/06 11/05  2/05						12/06 9/05  6/1/2005		Feb-05				Lakes Project. T. Whiley; K.Merrill; M. Turvey. Draft 6/16/06

		62		ERO		Pend Oreille River       (   )     .                                         H		Unlisted         WA-62-1020		TDG								FY04		Apr 04 2/1/2004		10/06    4/06						12/06 Delay 1 Yr. for FERC						Fy04 List. J. Jones; P. Picket; Helen Rueda.. Kickoff 3/1/04.

										Temperature										Jun-06		Apr-07						May-08						Modeling by PSU 4/06

		1		NWRO		Lake Whatcom (4)        M		WA-01-9170		DO; FC				x		x		Jan-02		7/02 10/00		8/07 Apr-05 Dec-04 7/1/2004						4/08 Oct-06 Jun-05 1/1/2005						FY02 List. S. Hood; P. Pickett; D. Ragsdale. Controvresial sub-committee. Delay-Portland St DO model-no report.				n

		1		NWRO		Whatcom Creek (1)      M		WA-01-3110		Temperature				x		x		FY04		May-02		3/07 1/06 Jun04						5/07 2/05						FY04  List. S. Hood; N. Cristep; D. Ragsdale.

		1		NWRO		Whatcom Creek (2)      M		WA-01-3110		FC				x		x		Jan-02		May-04 10/1/2001		Aug/04						12/06 4/06 9/05 2/05						FY02 List.  Partnership City of Bellingham. S. Hood;  D. Ragsdale. Bellingham response.				n

		1		NWRO		Drayton Harbor  (  )       M		WA-01-0020		FC						x		FY06																FY06 List.  S. Hood; X- Cristea; D. Ragsdale.

		3		NWRO		Lower Skagit River (3) …     ..                                       L		WA-03-1010; 1015; 1017		DO						x		Oct-94		Jan-95		Jul-97		Jul-99		Dec-99		(S)           6/7/2000		Implemented by Permit.       Jun-01				Permit. Not on '96 303(d) List. S. Lawrence; P. Pickett; Jayne Carlin. Submitted 6/7/00; preventive TMDL, no EPA action required.		3

		3		NWRO		Samish Watershed  ( )     L		WA-03-2010		FC								Jul-05		Jan-06		May-08						Nov-08						FY05 List. S. Lawrence; T.Swanson;T. Chellis. Late FY start.

		3		NWRO		Skagit River          (11 )   L		WA-03-1010 WA-03-1011 WA-03-1012 WA-03- 1017 WA-03-1018 WA-03-1019 WA-04-1021 WA-03-1023 WA-03-1025 WA-03-1040 WA-03-4200		Temperature								Mar-01		1-Aug		©1/04 9/03  6/03    12/02				Oct-03		6/07   12/06      Apr 06 Jun/05   Oct 04  Mar04  Dec03		7/08    6/07 5/1/2005				S. Lawrence;  D. Ragsdale; S. Brock; Jayne Carlin; Kickoff 2/01. FLIR FY02.  Delayed, prioritization of Stillaguamish.				n

		5		NWRO		Old Stillaguamish Channel . (  )                                    L		QE93BW		DO; pH; FC								FY06		May-06		Dec-07						Jun-08						FY04 List. S. Lawrence; G. Pelletier;  Jayne Carlin; Split from mainstem  FC/DO due to tide-gate & Stanwood WWTP changes. Kickoff 7/31/06.

		7		NWRO		Snoqualmie River  (   )   M		WA-07-1060 WA-07-1100		Temperature								FY06		Jun-06		Sep-07						Mar-08						Fy06 List. R. Svrjcek; X-Cristea; Jenny Wu.  Kickoff 3/7/06.

		8		NWRO		Thornton Cr     (1)       L		WA-08-1020		FC								Hold																ON HOLD;Basin Station. Partnership w/SPU.  SPU monitors and implements. A. Dettelbach.

		8		NWRO		Bear & Evans Crs  ( 2 )    L		WA-08-1095		Temp;  DO								FY06		May-06		Oct-07						May-08						FY04 List. Partnership KCDNR. Sammamish Washington Assessment and Modeling Project. Covers most waterbodies WRIA 8. KCDNR Partnership. X- Dettelbach;. M. Roberts, Jonathan Frodge; L Mann. Posible 14 projects.

		8		NWRO						FC												Feb-07						May-08						s. Lee; Y. Cabara

		8		NWRO		South Lake Sammamish Tributaries.    (5)             L		WA-08-1116		FC								FY06				Jun-07						12/07 6/1/2006						FY06 List. X- Dettelbach; L. Mann. Delay-Bellevue.

		9		NWRO		Green River Basin  (   )    L Newaukum		WA-09-1020		Temperature						x		FY07				Oct-07												FY02 List.  Based on partnership w/KCDNR-Green River WQ Assessment; S. Lee; M. Roberts, M. Turvey.

		9		NWRO		Green River Basin  (   )    L		WA-09-1020 WA-09-1030		DO						x		FY07																same as above

		9		NWRO		Longfellow  Creek.  (1 )                 .                                        L		WA-09-1000		FC								Hold																Fy04 List.  EAP collecting data. S.Lee; J. Carlin.

		9		NWRO		Des Moines Cr  ( 1 )    L		WA-09-2000		FC								Hold																FY04 List. EA collecting data. S. Lee; J. Carlin

		15		NWRO		Sinclair/Dyes Inlets Tribs.    (6) ;    Clear Cr; Barker Cr; Gorst Cr;Blackjack Cr;Annapolis cr; Beaver Cr;                                   L		WA-15-5000 WA-15-5100 WA-15-4000 WA-15-4200 WA-15-4400 WA-15-4900		FC				x		x		FY03		8/03 6/03		3/07   Mar 06 2/1/2005						9/07     Sep 06 Jun/06 Aug/05						FY03 list. S. Lawrence; M. Roberts; M Turvey.   ENVVEST Related..  Delay-Navy Model Results.

		15		NWRO		Sinclair/Dyes Inlets  ( 3)  Marine                            L		same		FC										Nov-02		Mar 07 2/1/2005						9/07   Jun/06 Aug/05						FY03 list. S. Lawrence; M. Roberts; M. Turvey.   ENVVEST. Delayed

		15		NWRO		Sinclair/Dyes Inlet;   (  )            .                                       H       TCP Site Cleanup		WA-15-0040 WA-15-0050		Sediment Toxics																								FY02 List. Partnership with Navy,- ENVVEST; - S. Lawrence;  W. Kendra; G. Pelleier; N. Blakley; John Palmer; Bill Glasser;  Mike Rylco, Martha Turvey-EPA; Timed Sequenced-parameters.				n

		10		SWRO		Lower  White (Stuck) River;   (1)           G01         H		WA-10-1030		pH				x		x				Nov-96		12/06 6/03     4/02		Sep-00		4/04  11/03    5/02		12/07  12/06 6/05       6/04  12/03    12/02   9/02    6/1/2002		Complete				White River Nutrient Study.  G. Zentner;  R. Vaga. L. Mann. Tech. Gp underway;   A draft TMDL now being reviewed by the technical group. Delay-lacks technical agreement& Water Right.				s

		10		SWRO		Meeker Ditch &  Clark's Creek  (4)                  L		WA-10-1028;		FC; DO; pH; Temperature				x		x		RFP		6/02 12/01		10/06 12/1/2003				May-04		6/07 10/04  6/1/2004						FY01 List.  C. James; L. Mann.  City of Puyallup (lead). Staff Vacancy.				s

		10		SWRO		Puyallup River   (  )        L		WA-10-1020		FC						x		FY06		Oct-06		Oct-08						Sep-09						FY06 List.  C. James; L. Sullivan; L Mann. Kickoff 6/22/06.

		13		SWRO		Henderson Inlet, Woodland, Woodard, Dobbs, Libbey Creeks ( 13) L		WA-13-0010 WA-13-1600 WA-13-1500 WA-13-1400  WA-13-1700		FC;						x		FY02		2/03 6/02 5/02		Mar 06 Dec 05 Mar 05 Jan 05 12/1/2004				Aug-05		12/06 Jun06 8/1/2005						FY02 List. C. Hempleman; D. Sergeant; D. Ragsdale.  FC Only in tech report.				s

		13		SWRO		Henderson Inlet,        L  Woodland, Woodard, Dobbs, Libbey Creeks ( 13)		same		Temperature																								FY02 List.  C.James;   On Hold, local concerns

		13		SWRO		Deschutes R-Capitol Lake- Budd Inlet Deschutes River     (42 )   .                     .                                      M		WA-13-1015 WA-13-0030 WA-13-0020 WA-13-9020 WA-13-1010 WA-13-1020 WA-13-1022 WA-13-1024 WA-13-1300 WA-13-1380 WA-13-1350 WA-14-0010		DO;  pH; FC;  Temperature; Fine Sediment						x		FY03		Oct-03		6/08 12/1/2005				12/08 6/1/2006		12/08   6/1/2006						FY03 list. C. Hempleman; M Roberts; D Ragsdale.;  PCB is part of Verification Project. Kickooff 3/20/03.

		12		SWRO		Steilacoom Lake  & Chambers Cr (1)       H		WA-12-9080		Phosphorus ) Copper				x		x		Jul-98		None		Sep-98		Mar-99				( A )       2/14/99		On Hold		Lawsuit		EPA TMDL. J Barreca; S. Butkus  D. Ragsdale.Approved 2/14/99. EPA Withdrew Phposphorus. 1/31/02.Solar Bees.		4

		12		SWRO		Steilacoom Lake  & Chambers Cr (1)       H		WA-12-9080		Phosphorus				x		x		FY02		None										On Hold				Scoped but not selected in priority

		14		SWRO		Oakland Bay (7)          L		WA14-0110 WA-14-1850 WA-14-1600 WA-14-1650 WA-14-0050 WA-14-1800		FC,								FY04		Sep/04 Jul/04		Mar-08						Jun-08						FY04 List. C. Hempleman;A Ahmed;L. Mann.  Kickoff 9/11/03.

										Temperature										Apr-05		Mar-08						Jun-08

		23		SWRO		Upper Chehalis River , (  )		WA-2300		pH						x		FY07																FY07 List.  D. Rountry; G. Pelletier

		24		SWRO		Lower Willapa River -                          .                    (2 )          M		see above		FC												Jul-03				Jun-05 9/1/2003		6/07 Dec-04 12/1/2003						Pending FC data review by Tetra Tec.  Joint submittal with DO project.				s

		24		SWRO		Upper Willapa River -                          .                    (1 )          M		see above		FC												5/05 7/1/2003				Jun/05 9/1/2003		6/07 6/06     Dec-04 12/1/2003						Pending FC data review by Tetra Tec.  MST work continues through 12/04.				s

		26-29		SWRO		Gifford Pinchot USFS     (18).. .                                             L		WA- 26           WA-27-            WA-28-        WA-29-		Temperature								FY05				N/A						? Dec 06   Jun-06 2/06 12/05						FY05 List. D. Howard;T. Whiley;D. Ragsdale. West-side USFS Temp TMDL.

		27		SWRO		E. Fork Lewis River   ( 4) L		WA-27-2020 WA-27-2030		FC, Temp								FY05				6/07 ?												FY05 List.  X- Howard; S. Brock; M. Turvey. Kickoff 3/24/05.

		28		SWRO		Salmon Creek; (6)G     L		WA-28-1020		FC; Turbidity						x		Jan-95		Jun-95		Oct-95		May-99		Jun-00		(A)                           4/5/01		Completed 3/11/05				NPS TMDL. Restart o/a 10/99. D. Howard . B Cusimano; Kickoff 10/6/99; D Walsh; Submitted 2/1/01. Approved 4/5/01		4

		CR		ERO; CRO; SWRO		Columbia River ; UC-4   H		?		Temperature								ongoing				Dec 02 3/3/2002		LC/ 11/1/2001				Delayed Jun03 8/1/2002						FY02 list.  EPA lead for Temp.  M. Herold; A. Butler; P. Pickett; ML Soscia.  Split into Lower Col., Snake, & Upper Col. Projects.				x



&LAs of 10/6/06
Shaded Region = Region TMDL&CTMDL Project and Implementation Schedule&RSort by Region

&L&D

c/= Completed&CShaded Line = Not a TMDL
State/EPA invlovement and investment = H/H
G   = Governors Office FY00
G01= Governors Office FY01
&P&RItalics = TMDL initiated by other than Regional Office
 (A) = Approved (S) = Submitted
Bold = Change
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&LAs of 07/19/00&CApproved/Submitted TMDL Project and Implementation Schedule&RSort by Region

&L&D&CShaded = Not a TMDL
State/EPA invlovement and investment = H/H
G= Governors Office FY00
&RItalics = TMDL initiated by other than Regional Office
 (A) = Approved (S) = Submitted
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&LAs of 07/19/00&CTMDL Project and Implementation Schedule&RSort by Region

&L&D&CShaded = Not a TMDL
State/EPA invlovement and investment = H/H
G= Governors Office FY00
&RItalics = TMDL initiated by other than Regional Office
 (A) = Approved (S) = Submitted
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